
ID Task Name Duration Resource
Names

Start Finish

1 Roof 39 days 5/16/05 7/11/05
2 Install Stucco 12 days JJ 5/16/05 6/1/05

3 Install Metal Panels 12 days PEI 5/25/05 6/10/05

4 Duct Piping Supports 7 days CMI 5/25/05 6/3/05

5 Sheetmetal Plenums & Flashing 8 days CMI 6/2/05 6/13/05

6 Install Roofing 15 days Enterprise 6/6/05 6/24/05

7 Install Supports, Piping & Duct 10 days CMI 6/27/05 7/11/05

8 Set Rooftop Equipment 10 days CMI,Sasco 6/27/05 7/11/05

9 Exterior Skin & Windows 44 days 4/26/05 6/27/05
10 East Elevation 1 day 6/3/05 6/3/05
11 Panels,Glazing Complete for Review 1 day Royal 6/3/05 6/3/05

12 North Elevation 34 days 5/9/05 6/24/05
13 Install Panels & Membrane Sheathing 25 days PEI 5/9/05 6/13/05

14 Install Glass & Glazing 25 days Royal 5/9/05 6/13/05

15 Stair 1 Exterior 20 days 5/27/05 6/24/05
16 Framing, Sheathing, Panels 10 days PEI 5/27/05 6/10/05

17 Install Window Wall 10 days Royal 6/13/05 6/24/05

18 South Elevation 33 days 5/11/05 6/27/05
19 Install Panels & Membrane Sheathing 30 days PEI 5/16/05 6/27/05

20 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05

21 West Elevation/Cantilever/Loading Dock 32 days 4/26/05 6/9/05
22 Install Panels & Membrane Sheathing 25 days PEI 4/26/05 5/31/05

23 Install Glass/Glazing 11 days Royal 5/18/05 6/2/05

24 Align & Caulk 5 days Royal 6/3/05 6/9/05

25 INTERIOR IMPROVEMENTS 60 days 4/27/05 7/21/05
26 Stair # 1 Interior 29 days 5/12/05 6/22/05
27 Install Railing 13 days Romak 5/12/05 5/31/05

28 Fireproofing 2 days AJ 6/1/05 6/2/05

29 Frame Walls Vertical 10 days JJ 6/3/05 6/16/05

30 Remove Scaffold Stairway 4 days 6/17/05 6/22/05

31 Level 2 47 days 5/5/05 7/12/05
32 Level 2 Corridor L - E Line 47 days 5/5/05 7/12/05
33 Install Plumbing @ Pipe Racks 20 days KDS 5/5/05 6/2/05
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34 Interior Glazing 1 day Royal 5/25/05 5/25/05

35 Sheetrock Walls-Both Sides 3 days JJ 6/6/05 6/8/05

36 Tape Walls 9 days JJ 6/9/05 6/21/05

37 Lower Level Electric (excludes lights) 5 days Sasco 6/22/05 6/28/05

38 Prime Paint Walls & Pipe Rack 4 days A&B 6/29/05 7/5/05

39 Flooring 5 days Preston 7/6/05 7/12/05

40 Level 2 Offices L - E Line 31 days 5/16/05 6/28/05
41 MEP Gyp Ceiling Rough-In & (light cans pending) 2 days Sasco 5/25/05 5/26/05

42 Gyp & Tape Ceiling (pending) 10 days JJ 5/16/05 5/27/05

43 Paint Prime Walls / Above Ceiling 4 days A&B 5/31/05 6/3/05

44 Acoustical Ceiling Grid 4 days Ireland 6/6/05 6/9/05

45 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 6/9/05 6/16/05

46 Drop Ceiling Tile 5 days Ireland 6/16/05 6/22/05

47 Flooring 4 days Preston 6/23/05 6/28/05

48 Level 2  C to E-Line 34 days 5/24/05 7/12/05
49 Frame Walls/Furring/Soffits 8 days JJ 5/24/05 6/3/05

50 MEP Wall/Ceiling Rough Ins 3 days MEP 6/1/05 6/3/05

51 Sheetrock 3 days JJ 6/6/05 6/8/05

52 Taping 7 days JJ 6/8/05 6/16/05

53 Prime Paint 3 days A&B 6/17/05 6/21/05

54 Acoustical Ceiling Grid 3 days Ireland 6/22/05 6/24/05

55 Bathrooms 31 days 5/27/05 7/12/05
56 Close Shaft (Block-Out for Acid Neut. Vent) 4 days KDS 5/31/05 6/3/05

57 Frame Walls/Shafts & Ceilings 5 days JJ 5/27/05 6/3/05

58 Install Door Frames 2 days W&W 6/3/05 6/6/05

59 MEP Wall/Ceiling Rough Ins 5 days MEP 6/3/05 6/9/05

60 Set Countertop Supports 2 days Romak 6/3/05 6/6/05

61 Sheetrock/Tape/Finish 9 days JJ 6/10/05 6/22/05

62 Prime Paint Walls 3 days A&B 6/23/05 6/27/05

63 Ceramic Tile 10 days TW 6/28/05 7/12/05

64 Clean Room Construction 27 days 5/25/05 7/1/05
65 Frame/Furr/Vapor Barrier/Insulate Walls 7 days JJ 5/25/05 6/3/05

66 MEP Wall Rough-Ins 4 days MEP 6/2/05 6/7/05
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67 Sheetrock/Tape/Finish 9 days JJ 6/8/05 6/20/05

68 Epoxy Paint 5 days A&B 6/21/05 6/27/05

69 Set Up Clean Entrance 1 day R&S 6/28/05 6/28/05

70 Normal Clean Stage 3 days 6/29/05 7/1/05
71 Install AFS Overhead 3 days GMR 6/29/05 7/1/05

72 Level 3 24 days 6/2/05 7/6/05
73 All Areas Offices 24 days 6/2/05 7/6/05
74 Shaft Framing @ E-line (Block-out for Acid Neut. Vent) 4 days JJ 6/2/05 6/7/05

75 Frame Walls / Door Frames 12 days JJ 6/8/05 6/23/05

76 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/21/05 6/30/05

77 MEP Rough-ins Wall / Ceilings 8 days MEP 6/24/05 7/6/05

78 Bathrooms 17 days 6/8/05 6/30/05
79 Set Plumbing Waste Carrier 4 days KDS 6/8/05 6/13/05

80 Frame Walls/Shafts/Ceilings/HM frames 5 days JJ 6/17/05 6/23/05

81 Set Counter Top Supports 3 days Romak 6/24/05 6/28/05

82 MEP Rough-Ins 5 days MEP 6/24/05 6/30/05

83 Level 4 38 days 5/12/05 7/6/05
84 Level 4 Corridor  (L to C line) 35 days 5/12/05 6/30/05
85 Install Plumbing @ Pipe Racks 15 days KDS 5/12/05 6/2/05

86 Install HM Door Frames 3 days W&W 5/26/05 5/31/05

87 Sheetrock (remaining) 4 days JJ 6/3/05 6/8/05

88 Taping 8 days JJ 6/8/05 6/17/05

89 Lower Level Electric (excludes lights) 5 days Sasco 6/20/05 6/24/05

90 Prime Paint 4 days A&B 6/27/05 6/30/05

91 Labs (L to E-Line) 36 days 5/16/05 7/6/05
92 Install Overhead Plumbing 14 days KDS 5/16/05 6/3/05

93 Install Ceiling Lab Cabinet Carriers 3 days ISEC 5/31/05 6/2/05

94 Paint Overhead Exposed Areas 3 days A&B 5/19/05 5/23/05

95 Frame Walls/Furring/Soffits 11 days JJ 5/16/05 5/31/05

96 Wall Ceiling Rough In 6 days MEP 5/26/05 6/3/05

97 Install HM Door Frames 3 days W&W 6/2/05 6/6/05

98 Sheetrock 5 days JJ 6/6/05 6/10/05

99 Taping 9 days JJ 6/10/05 6/22/05
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100 Paint Prime 4 days A&B 6/23/05 6/28/05

101 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 6/29/05 7/6/05

102 Bathrooms 24 days 6/1/05 7/5/05
103 Frame Walls/Shafts/Ceilings/HM Frames 5 days JJ 6/1/05 6/7/05

104 Set Counter Top Supports 3 days Romak 6/7/05 6/9/05

105 MEP Rough Ins 5 days MEP 6/8/05 6/14/05

106 Sheetrock 3 days JJ 6/15/05 6/17/05

107 Taping 8 days JJ 6/20/05 6/29/05

108 Prime Paint 3 days A&B 6/30/05 7/5/05

109 Level 4 Cantilever (D to A line) 29 days 5/24/05 7/5/05
110 Install MEP overhead 5 days MEP 5/24/05 5/31/05

111 Paint Exposed Ceilings 3 days A&B 6/1/05 6/3/05

112 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/6/05 6/10/05

113 MEP Rough-Ins 4 days MEP 6/9/05 6/14/05

114 Overhead Coiling Door 3 days Smith Co. 6/9/05 6/13/05

115 Sheetrock 4 days JJ 6/15/05 6/20/05

116 Taping 8 days JJ 6/21/05 6/30/05

117 Cable Tray 3 days Sasco 6/30/05 7/5/05

118 Level 5 60 days 4/27/05 7/21/05
119 Level 5 Corridor (L to C Line) 32 days 5/18/05 7/1/05
120 Install Plumbing @ Pipe Racks 15 days KDS 5/18/05 6/8/05

121 Duct at E-Line @ Pipe Racks 2 days CMI 6/3/05 6/6/05

122 Firestop Slab Penetrations 2 days MEP 6/3/05 6/6/05

123 Install HM Door Frames 3 days W&W 6/3/05 6/7/05

124 Sheetrock (remaining) 4 days JJ 6/9/05 6/14/05

125 Taping 8 days JJ 6/15/05 6/24/05

126 Lower Level Electric (excludes lights) 5 days Sasco 6/27/05 7/1/05

127 Labs (L to E-Line) 60 days 4/27/05 7/21/05
128 Install Overhead Duct 25 days CMI 4/27/05 6/1/05

129 Pressure Test & Insulate Duct 3 days CMI 5/27/05 6/1/05

130 Install Ceiling Lab Cabinet Carriers 3 days ISEC 6/2/05 6/6/05

131 Install Overhead Electrical 15 days Sasco 5/13/05 6/3/05

132 Install Overhead Plumbing 14 days KDS 5/18/05 6/7/05
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133 Frame Walls/Furring 7 days JJ 6/2/05 6/10/05

134 Complete Overhead Duct & VAVs (Bull 86) 3 days CMI 6/6/05 6/8/05

135 Frame Ceilings/Soffits 4 days JJ 6/7/05 6/10/05

136 MEP Wall Rough-In 6 days MEP 6/8/05 6/15/05

137 MEP Ceiling Rough-In 3 days MEP 6/13/05 6/15/05

138 Install HM Door Frames 3 days W&W 6/13/05 6/15/05

139 Sheetrock 4 days JJ 6/16/05 6/21/05

140 Taping 8 days JJ 6/20/05 6/29/05

141 Cold Room 15 days ISEC 6/30/05 7/21/05

142 Paint Prime 4 days A&B 6/30/05 7/6/05

143 Bathrooms 24 days 6/6/05 7/8/05
144 Set Plumbing Waste Carrier 5 days KDS 6/6/05 6/10/05

145 Frame Walls/Shafts & Ceilings 5 days JJ 6/10/05 6/16/05

146 Install HM Frames 2 days W&W 6/15/05 6/16/05

147 Set Counter Top Supports 2 days Romak 6/17/05 6/20/05

148 MEP Rough-Ins 5 days MEP 6/17/05 6/23/05

149 Sheetrock 3 days JJ 6/24/05 6/28/05

150 Taping 8 days JJ 6/28/05 7/8/05

151 Level 5 Cantilever (D to A line) 23 days 6/3/05 7/6/05
152 Install MEP overhead 4 days JJ 6/3/05 6/8/05

153 Paint Exposed Ceilings 3 days A&B 6/9/05 6/13/05

154 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/14/05 6/20/05

155 MEP Rough-Ins 4 days MEP 6/20/05 6/23/05

156 Overhead Coiling Door 2 days Smith Co. 6/21/05 6/22/05

157 Sheetrock 3 days JJ 6/23/05 6/27/05

158 Taping 7 days JJ 6/27/05 7/6/05

159 Level 6 42 days 5/10/05 7/8/05
160 Level 6 Corridor ( L- C Line) 37 days 5/10/05 6/30/05
161 Upper Level Electric @ Pipe Racks 15 days Sasco 5/10/05 5/31/05

162 Duct @ Pipe Racks (at East End) 3 days CMI 5/27/05 6/1/05

163 Frame Shafts,Plumbing Closet,Soffit Drops (Priority Gy 3 days JJ 5/27/05 6/1/05

164 MEP Wall Rough Ins 5 days MEP 5/24/05 5/31/05

165 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05
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166 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05

167 Install HM Door Frames 3 days W&W 6/22/05 6/24/05

168 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05

169 Sheetrock (remaining) 4 days JJ 6/27/05 6/30/05

170 Labs (L to E-Line) 36 days 5/16/05 7/6/05
171 Install Overhead Duct 19 days CMI 5/16/05 6/10/05

172 Pressure Test Duct 3 days CMI 6/9/05 6/13/05

173 Sheetrock/Tape Priority Wall Top 8' 3 days JJ 6/1/05 6/3/05

174 Install Ceiling Lab Cabinet Carriers 3 days ISEC 6/7/05 6/9/05

175 Install Overhead Branch Electric 10 days Sasco 6/3/05 6/16/05

176 Install Overhead Plumbing 10 days KDS 6/9/05 6/22/05

177 Shaft Framing Final side 4 days JJ 6/9/05 6/14/05

178 Frame Walls/Furring/Soffits 8 days JJ 6/15/05 6/24/05

179 MEP Rough-Ins 6 days MEP 6/21/05 6/28/05

180 Sheetrock 5 days JJ 6/29/05 7/6/05

181 Bathrooms 10 days 6/21/05 7/5/05
182 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

183 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05

184 Install HM Frames 2 days W&W 7/1/05 7/5/05

185 Level 6 Cantilever (D to A line) 12 days 6/22/05 7/8/05
186 Install MEP Overhead 4 days MEP 6/22/05 6/27/05

187 Paint Exposed Ceilings 3 days A&B 6/28/05 6/30/05

188 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 7/1/05 7/8/05

189 Level 1 38 days 5/24/05 7/18/05
190 Level 1 Corridor (L-C line) 33 days 5/24/05 7/11/05
191 Tape Priority Walls 5 days JJ 5/25/05 6/1/05

192 Paint Ceiling - Top 10' 1 day A&B 6/2/05 6/2/05

193 Install Pipe Racks 6 days Sasco 5/31/05 6/7/05

194 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05

195 Frame Plumbing Closet/Soffit Drops (Priority Gyp) 5 days JJ 5/24/05 5/31/05

196 Duct @ Pipe Rack 5 days CMI 6/17/05 6/23/05

197 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/15/05 7/11/05

198 Labs/Offices 3 to 4 Line (L to C-Line) 28 days 5/31/05 7/8/05
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199 Rigid Insulation (underside of deck) 4 days JJ 5/31/05 6/3/05

200 Install Overhead Piping 5 days CMI/KDS 6/2/05 6/8/05

201 Overhead Duct  (4 line) 7 days CMI 6/9/05 6/17/05

202 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/20/05 6/29/05

203 Gyp/Tape Priority Walls Top 8' 3 days JJ 6/22/05 6/24/05

204 Overhead Duct (3-Line) 5 days CMI 6/27/05 7/1/05

205 Overhead Plumbing 7 days KDS 6/29/05 7/8/05

206 MEP Wall Rough-In 4 days MEP 7/5/05 7/8/05

207 Labs/Offices 1 to 2 Line (L to C-Line) 34 days 5/31/05 7/18/05
208 Overhead Duct (1 line) 7 days CMI 5/31/05 6/8/05

209 Frame Walls/Soffits (1-Line as needed) 3 days JJ 6/9/05 6/13/05

210 Electrical Overhead/Wall Rough-in (4 line) 6 days Sasco 6/13/05 6/20/05

211 Gyp/Tape Priority Walls Top 8' 3 days JJ 6/24/05 6/28/05

212 Overhead Duct (2-Line) 5 days CMI 6/29/05 7/6/05

213 Overhead Plumbing 8 days KDS 7/5/05 7/14/05

214 Frame Walls (2-Line remaining) 3 days JJ 7/11/05 7/13/05

215 MEP Wall Rough-In 4 days MEP 7/13/05 7/18/05

216 Level 1 Shipping/Receiving 29 days 5/27/05 7/8/05
217 Install Overhead Duct 5 days CMI 5/27/05 6/3/05

218 Frame Soffit 5 days JJ 6/6/05 6/10/05

219 Overhead Electrical 8 days Sasco 6/6/05 6/15/05

220 Overhead Pumbing 4 days KDS 6/10/05 6/15/05

221 MEP Rough-Ins 4 days MEP 6/10/05 6/15/05

222 Install Gyp/Sheathing 4 days JJ 6/16/05 6/21/05

223 Install Stucco 10 days JJ 6/22/05 7/6/05

224 Set AHU 3 2 days CMI 7/7/05 7/8/05

225 Elevator Installations 30 days 5/9/05 6/20/05
226 Car #2 30 days 5/9/05 6/20/05
227 Install Rails, Umbilical, False Car 10 days Otis 5/9/05 5/20/05

228 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05

229 Complete Car # 2 0 days Otis 6/20/05 6/20/05

230 UTILITY BUILDING/COOLING TOWER 25 days 5/24/05 6/28/05
231 Interior Improvements 25 days 5/24/05 6/28/05

6/20
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232 Framing 1st level 8 days JJ 5/24/05 6/3/05

233 Framing 2nd level 2 days JJ 6/2/05 6/3/05

234 MEP wall rough in 6 days MEP 6/3/05 6/10/05

235 HM frames 2 days W&W 6/13/05 6/14/05

236 Gyp walls 3 days JJ 6/15/05 6/17/05

237 Taping 7 days JJ 6/20/05 6/28/05

238 Electrical Shutdown (weekend 6/18,19) 0 days Sasco 6/17/05 6/17/05

239 Electrical Shutdown (weekend 6/25,26) 0 days Sasco 6/24/05 6/24/05
6/17
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